

Risk Register & Control Report

Project Name	Tera-Pixel APS for CALICE	Progress Date	28/04/06
---------------------	---------------------------	----------------------	----------

Risk No.	Description	Probability	Impact	Mitigation Strategy	Previous Status	Current Status	Date Closed	Risk Owner
1	Access to technology throughout the 3-year grant	Possible	Major problem	Discuss with foundry a deal for the two runs		Amber		RT
2	Error in design	Possible	Major problem	Thorough check of design before submission to foundry. Intermediate design reviews as set out in project management plan.		Amber		JC
3	Error in CMOS processing	Rare	Major problem	Choose state-of-art foundry. Mitigate risk through firm contract so foundry pays for repeat run as soon as possible		Amber		Foundry subcontractor
4	Test failure/delay	Possible	Major problem	Start preparing test not later than chip submission. Agreement of test specification document at PDR.		Amber		PD/RT/MT/NW
5	Personnel leaving	Possible	Major problem	Provide support, good working environment and career prospects. Ensure adequate documentation of progress and direction to minimise disruption to project in event of personnel leaving.		Amber		PD/RT/MT/NW
6	Error in specifications	Possible	Moderate	Invite external reviewers to PDR. Ensure adequate time between publishing documents and holding PDR for all concerned to fully read and query documents.		Amber		JC

7	Requisitions budget overrun	Possible	Moderate	Costs dominated by sensor fabrication; negotiate cost for both runs from start to ensure total within budget. Keep other costs regularly reviewed		Amber		PD/RT
---	-----------------------------	----------	----------	---------------------------------------------------------------------------------------------------------------------------------------------------	--	-------	--	-------

Ratings: **Low** **Medium** **High** **VHigh**
Probability: **rare** **possible** **likely** **almost certain**
Impact: **minor** **moderate** **major problem** **catastrophe**
Risk status: Red = Active & impacting project; Amber = Active but contained without impact to cost & schedule; Green = not yet active.