ID		Task Name
1		**CALICE WP3 - P. Dauncey (Imperial)**
2	✓	Initial feasibility study
3	✓	Preliminary design review
4	✓	First sensor design
5	✓	First sensor interim design review
6	✓	First sensor design review
7	✓	First sensor design to foundry
8		First sensor fabrication
9		First sensor fabrication complete
10		Prepare test stands
11		First sensor basic tests
12		First sensor detailed tests
13		Second sensor design
14		Second sensor interim design review
15		Second sensor design review
16		Second sensor design to foundry
17		Second sensor fabrication
18		Second fabrication complete
19		Upgrade test stands
20		Second sensor basic tests
21		Second sensor detailed tests
22		Beam test PCB design and fabrication
23		Beam test period
24		Beam tests start



Project: WP3 update
Date: Mon 28/05/07

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	