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News and comment

Dates;

Calice Electronics Meeting was held at RAL on Thursday 20th November at RAL – see minutes on Calice UK Web site at http://www.hep.ph.ic.ac.uk/calice/elecMeetings/031120ral/minutes.txt. Next meeting is Thursday 27th November at RAL.

Rob Halsall was on sick leave for 3 days up to the 21st November – this report is written retrospectively for completeness.

PCB Design Status;

Drawings have been completed by the DO – sign off is outstanding.

Assembly status;

Two assembled PCBs are expected at RAL today

Procurement status;
The QDR memories have not arrived in time and will not be fitted to the modules.

Manufacture of the NIM to LVDS module is in progress and delivery of the module to Calice is expected during the week of the 23rd November.

The front panel is expected by Friday 27th November.

Test status;

JTAG test preparation is mostly complete – some complications to compensate for the the missing QDRs. Earliest date for JTAG test completion is now Tuesday 25th November.

Firmware status

The earliest possible date for firmware (basic test package) to be required is now Tuesday the 25th November 2003 assuming JTAG tests proceed without problems.

Work started on Tuesday November 18th to integrate parts of the front-end fpga design with the chipscope & VIO controls as required for the basic tests post JTAG. This work was not conclusive as some integration problems were encountered.

QA documentation status;
Version 0.1 of the Project Spec documentation has been updated and distributed as planned. Feedback has been received from Adam and Paul - any changes will be added and the version increased to 0.2. Project Spec approval is now expected to occur on 28-11-2003.

Actions from the previous PMF

Action
Status
Who
Target date

Sign off Schematics, Assembly, drill, kiting list etc in DO
Documents generated, still awaiting sign off
SAB
28-11-2003

Check on web location of CMS VME documentation
Not available yet
RH
28-11-2003

Make VME/BE FPGA clock distribution source available
Done
IC
18-11-2003

Install & Test VME Crate
Done
IC
18-11-03

Discuss JTAG tests with Richard Matson
In Progress
SAB
14-11-2003

Actions outstanding and new actions

Action
Who
Target Date

Sign off Schematics, Assembly, drill, kiting list etc in DO
SAB
10-11-2003

E-mail web location of CMS VME documentation to Paul Dauncey
RH
28-11-2003

Work on Integration of Chipscope & VIO cores with FE FPGA code
EF
28-11-2003

Continue to discuss JTAG tests with Richard Matson
SAB
21-11-2003

Arrange a meeting with Dave Mercer to discuss Final Firmware development
RH
28-11-2003
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Project Spec Sign Off

Prototype Design Complete

Prototype Fabrication Complete

Prototype Testing Complete

Design Iteration Complete

Production Board Fabrication Complete

Production Board Testing Complete

PCB tape out

Assembled PCB at RAL

Module ready for FPGA development (earliest)

Basic ADC performance tests  firmware ready

Basic ADC performance tests complete

Ready for VFE tests

VFE Test complete

Final firmware development start

FE-BE FPGA Integration Complete
-------------
7-11-2003

24-10-2003

17-11-2003

31-03-2004
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30-07-2004
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