
ID Task Name Duration

1 Preliminary design review 3 hrs

2 Bug fix 3 (level-shift logic) 6.5 days
3 Schematic design 0.5 days

4 Simulation verification 2 days

5 Layout of new circuits 1 day

6 Insert into existing logic layout 1 day

7 DRC full logic block 0.5 days

8 LVS full logic block 0.5 days

9 Bug fix 1&2 (biases) 1 day
10 Schematic & simulation 3 hrs

11 Layout 4.5 hrs

12 Change preSample pixels to preShape 5 days
13 Schematic changes 1 day

14 Layout changes 1 day

15 DRC 1 day

16 LVS 2 days

17 Change test structures to preShape (v1) 4 days
18 Schematics 1 day

19 Layout 2 days

20 LVS 1 day

21 Feasability study: Extra Trim bits 16 days
22 Layout feasability 2 days

23 Layout changes 2 wks

24 DRC 1 day

25 LVS 3 days

26 Top Level Changes & Checks 12.5 days
27 Integrate new pixel layout 2 days

28 Integrate new test pixels 2 days

29 Integrate new logic cells 2 days

30 DRC 2 days

31 LVS 3 days

32 Antennas 0.5 days

33 Regenerate fill 1 day

34 FDR 6 hrs

35 Contingency 15 days
36 Update test pixels to new design (v1.1) 2.5 days

37 Final checks/changes 2.5 wks

38 MPW Submission deadline 1 day
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