ID Task Name 3rd Quarter 1st Quarter 3rd Quarter 1st Quarter 3rd Quarter 1st Quarter 3rd Quarter 1st Quarter
o Oct [ Dec [Feb | Apr [ Jun [Aug | Oct [ Dec [Feb | Apr | Jun [Aug | Oct [ Dec | Feb | Apr [ Jun [Aug [ Oct [ Dec [Feb | Apr [ Jun [ Aug

1 CALICE WP4 - D Bailey (Manchester) _

2 Bonding _

3 Glue literature search —l

4 Literature research report

5 Ageing studies experiments i _ b

6 Ageing studies report

7 Report on glue ageing results 08/05

8 E Bump/wire bonding wafer design impact study [

9 Recommendation ’ 08/04

10

11 Thermal

12 \r‘z Thermal simulation

13 Simulation report

14 Iteration of thermal simulation

15 Cooling system technology search

16 E Cooling system design

17 Cooling system proposal

18

19 Assembly Studies

20 Conceptual design preparations

21 Wafer handling |

22 Co-ordinate autorecognition

23 Wafer placement |

24 E Assembly design

25 Assembly design report ‘ 16/03
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