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1 CALICE WP1 - D. Ward (Cambridge) —

2 Support for beam tests ——

3| Comoplete board firmware |

4 |H Optimise DAQ software O

5 |[H Upgrade DAQ for HCALS —— — T

6 DESY test beam

T Understand DESY beam line e ]

8 e DESY test beam running phase 2 El

9 | Successful end of DESY test beam run ‘ 31/05

10 | Generate DESY MC samples !

1| Tune detector simulation e ——————————

12 E DESY data/MC comparisons

13 V”' Document DESY results

14 E Complete analysis of DESY data ‘ 29/06

15 CERN test beam —

16 " Compare hadron MCs e —————————————

17 V/ Understand CERN beam line

18 V/ CERN test beam running

19 V/ Successful end of 2006 CERN test beam run ‘ 24/10

20 V/ Successful end of 2007 CERN test beam run ’ 31/07

21 E Generate CERN electron MC samples _

22 E CERN electron data/MC comparisons _

23 E Write paper on electron data

24 E Submit paper on electron results 4. 28/09

25 E Generate CERN hadron MC samples -

26 E CERN hadron data/MC comparisons -

27 E Present interim results at LCWS07 ‘ 31/05

28 Write internal report on hadron data

29 E Complete internal report on hadron data ‘ 28/12

30 FNAL test beam ——

31 [ Understand FNAL beam line h

32 E FNAL test beam running ‘ b

33 E Successful completion of FNAL test beam run ‘ 30/06

34 E Generate FNAL MC samples [

35 E FNAL data/MC comparisons [ ‘

36 E Write paper on hadron results

37 E Submit paper on hadron results ‘ 31/03
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