ID Task Name
o
1 CALICE WP3 - P. Dauncey (Imperial)
2 Vf Initial feasibility study
3 v’f Preliminary design review
4 Vf First sensor design
5 v’f First sensor interim design review
6 Vf First sensor design review
7 v’f First sensor design to foundry
8 Vf First sensor fabrication
9 v’f First sensor fabrication complete
10 E Prepare test stands
11 E First sensor basic tests
12 E First sensor detailed tests
13 E First sensor beam test period
14 E Second sensor design
15 E Second sensor interim design review
16 E Second sensor design review
17 E Second sensor design to foundry
18 E Second sensor fabrication
19 E Second fabrication complete
20 E Upgrade test stands
21 E Second sensor basic tests
22 E Second sensor detailed tests
23 E Beam test PCB design and fabrication
24 E Second sensor beam test period
25 E Second sensor beam tests start
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