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ID Task Name
a
1 CALICE WP4 - D Bailey (Manchester)
2 Bonding
3 v’f Glue literature search
4 Literature research report
5 v’f Ageing studies experiments
6 \r‘z Ageing studies report
7 v’f Report on glue ageing results
8 E Bump/wire bonding wafer design impact study
9 Recommendation
10
11 Thermal
12 \r‘z Thermal simulation
13 Simulation report
14 Iteration of thermal simulation
15 Cooling system technology search
16 E Cooling system design
17 Cooling system proposal
18
19 Assembly Studies
20 Conceptual design preparations
21 Wafer handling
22 Co-ordinate autorecognition
23 Wafer placement
24 E Assembly design
25 Assembly design report
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