










Project: ProjectPlanCALICE
Date: Fri 28/04/06



ID	Task Name	Duration	Resource Names	Qtr 2, 2006			Qtr 3, 2006			Qtr 4, 2006			Qtr 1, 2007		
				Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
51	ASIC2 Fab	3 mons													
52	ASIC2 Sawing & Bonding	1 mon													
53	ASIC2 basic tests	2 mons													
54	ASIC2 detailed tests	12 mons													
55	Beam test	6 mons													

Project: ProjectPlanCALICE
Date: Fri 28/04/06

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone	