









ID	Task Name	2006												2007												2008												2009																																																			
		S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M																																													
1	Feasibility Study																																																																																								
2	First design																																																																																								
3	First fabrication																																																																																								
4	First basic tests																																																																																								
5	First detailed tests																																																																																								
6	Second design																																																																																								
7	Second fabrication																																																																																								
8	Second basic tests																																																																																								
9	Second detailed tests																																																																																								
10	Beam test PCB design and fabrication																																																																																								
11	Beam test period																																																																																								

Project: ProjectPlanOVERVIEW
Date: Fri 28/04/06

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone	