HPD Plane mechanics meeting

Monday 30th October 2006

Present: Dave Clark, Trevor Savidge, Dave Websdale, Bill Cameron, Gabriel Vidal

· Columns
· U channels, rungs, and bearing blocks were taken to the anodizers on Monday last week. They should be ready today (30th) or tomorrow (31st). Action: Dave C. call the anodizers on the 31st to check when it will be ready. 
· Assembly of columns. Action on Dave C. to check whether we have all the bolts and buy whatever is missing today so it is at IC on Tuesday (31st). they will be assembled as soon as we have them here.
· Transport to CERN. The columns should be at CERN on the 9th of November at the latest.  They should leave us on Monday the 6th at the latest( We have to tell the transporter on Thursday 2nd.
· Extraction mechanism.
·  Action on Trevor: provide Dave C. before the end of the week with the length of the SS shafts and the length of the thread that has to be machined on it.
· Cooling plates.
· Design of manifold advanced enough to allow for finalizing the design of the cooling plates. Honeycomb drawings were made. Honeycomb was ordered on Thursday 26th.

· Drawings of honeycomb were sent to Mario Sannino.

· Action on Trevor: make drawings of the rest of components of cooling plates by Thursday 2nd.

· Glue: not in stock( one week delay.

· Copper sheets will be cut this week

· Aluminium spacers will be cut this week.

· Patch panels

· We will make a prototype of the “soldier” patch panel. Action on Trevor: give IGES file to Dave C before Friday.

· HV patch panels. We will try to accommodate them closer to the hole on the magnetic shield.

· Cooling manifold.

· Design close to final.

· Flexible pipe. Probably different from RICH2 ones. We prefer a SS bellows type of pipe. Trevor will identify some candidates and we will buy samples.

· Action on Trevor. At the next meeting show a few sketches of possible solutions for the flexible pipes.

· PRR.

· Electronics boards are delayed.

· It may be that by the time we can do a useful PRR it will be too late.

· Therefore, there might not be a PRR
