DRAFT:
 Notes of the RICH1 Phone meeting 01/04//2005
People Present:

CERN: Carmelo (left early), Fabio, Marcello (left early), Werner (joined later)
IC: Dave, Neville (joined later)
RAL: Mike

Apologies for absence:

CERN: Nick
Bristol: Richard
IC: Bill, Trevor

Oxford: Rohan, Tony

RAL: Chris

Discussed Agenda Topics:
1. Magnetic Shielding: 
Foreseen delivery date: 3rd week of April. Next Monday Marcello is going to visit the Italian company Girardelli and send us a report by e-mail next Tuesday (action Marcello).
Delivery schedule for other material:
15 April:  all material which relates to handling of RICH1

18 April:  aluminum support for boxes
18 April:  bottom support of boxes 

20 April: temporary rail system to move boxes to final position 

Next week the support for the magnetic field mapping measurement will be removed to allow space for installation. Manpower for installation is considered to be sufficient. 
2. Gas Enclosure:

There have been no further meetings with manufacturer. Tender document went out last Wednesday.  Action Mike: check if drawings also sent out with tender document. 
3. VELO Seal
Drawings have been put into EDMS: ./RICH1/Structure/.  Price for bellows in stainless steel is 440 Pounds. Mike will follow up the aluminum bellow possibility. Electrical insulation might not be necessary, but needs to be checked (action Dave).


4.  Exit Window
Still investigating the aluminum diaphragm seal option. Peter finished the FEA work, low loads. Need to find a manufacturer that can produce such an aluminum diaphragm seal.  In a couple of weeks drawings and report to be put into EDMS (action Mike).  Arrange a meeting with the beampipe people after the drawings are in EDMS.
5.  Beryllium Mirrors
Prototype:  No recent news. The glass collage should be completed. Carmelo will keep us informed (action Carmelo).
Contract: Vladimir 0. and Vladimir K. preparing documents for the ISTC. Some standard ISTC forms need to be filled, instead of a contract. All necessary info from the draft contract prepared by Carmelo needs to be included in the ISTC document. Vladimir 0. should send the draft ISTC document to us before handing it to ISTC.  
Second blank: order not yet done. CERN (Dante) agrees to buy the second blank but with a purchase option, that if we do not need an extra spare mirror the last mirror will not be manufactured. 
Be-Mirror Drawings:  

1) Beryllium mirror prototype construction drawing and the Inserts drawing have been released. They have been EDMS approved/seen by all people on the approval list.
2) UIR (Upper Inner Right) sent to Vladimir K. ~3 weeks ago, no feed back yet. Not yet released, still one approval missing. To be released next week (action Fabio).
6. Flat Mirrors
A batch of RICH2 flat mirrors from Compass have arrived. They are of a good quality, but still need to be tested. This is promising because also the RICH1 mirrors could be manufactured at Compass within a reasonable time scale. There is still some time before to send the order out for the RICH1 flat mirrors. The vertical dimension of the flat mirror is slightly reduced in Richard’s drawing resulting in a 2.5 % loss. Wait for Richard to be back to discuss things. Flat mirror drawing is in EDMS.
7. Quartz Windows

Mike should receive the figures for prices and time scale by next week from Multilab, Samples have also been asked for. 
8. Aerogel

Proposed to have a PRR for the aerogel production before the end of May.

9. RICH1 installation manpower

Available manpower for RICH1 installation:

Oxford:  1 workshop person (Tony), 1 engineer (Rohan)

IC: maybe 2 workshop persons (Roger, Ian), 1 engineer (Trevor), 2 physicists (Bill, Gabriel), 1 student.

RAL: 1 workshop person (Derek), 4 engineers (Mike, Chris, Peter, Gary), 1 physicist (Antonis)

Bristol:  1 student, 1 physicist (Fabio, but not when beryllium present, hypersensitivity to beryllium).
Some additional mechanical support staff available from LHCb CERN if needed.
10. RICH1 Project Overview Meeting

To be held at IC or CERN, the first week of May.
11. Next meeting

Friday 15 April at 10:00(GMT) 11:00(CET) 

