
Approved

(excluding 
contingency)

Actual projected Actual 
(2+4)

projected 
(3+4)

Actual  
(2-3)

projected 
(5-1)

(1) (2) (3) 2006/7 2007/8 2008/9 (5) (6)
Birmingham Effort 162.3 26.8 39.6 20.5 59.6 58.4 165.3 178.1 -12.8 3.0
Cambridge Effort 250.5 98.2 98.2 37.5 89.2 25.3 250.3 250.2 0.0 -0.3
ICL Effort 282.6 54.2 58.0 30.3 108.9 89.8 283.2 287.0 -3.8 0.6
Manchester Effort 216.5 53.6 53.6 20.7 72.2 69.9 216.5 216.5 0.0 0.0
RHUL Effort 237.6 29.7 29.0 32.7 103.5 129.1 295.0 294.3 0.7 57.4
UCL Effort 318.8 50.8 85.8 24.9 116.1 69.3 261.1 296.1 -35.0 -57.7
University Sub-
Total1 1468.4 313.3 364.2 166.6 549.6 441.8 1471.4 1522.3 -50.9 3.0
RAL PPD Effort 289.0 59.0 59.0 20.0 103.5 106.4 289.0 289.0 0.0 0.0
RAL ED/ID Effort 277.2 64.1 70.2 36.2 90.0 87.0 277.2 283.3 -6.1 0.0
Equipment1 344.2 8.1 27.7 42.9 151.1 142.1 344.2 363.8 -19.6 0.0
Travel 221.9 45.0 82.6 58.7 59.9 58.3 221.9 259.4 -37.6 0.0
Consumables 1 103.5 6.1 21.1 26.4 20.2 50.8 103.5 118.5 -15.0 0.0
Exceptional1

Total (excluding 
VAT and WA) 2704.2 495.7 586.1 350.8 974.3 886.4 2701.2 2791.5 -90.4 -3.0

Working allowance 166.1 0.0 -166.1
VAT

Total (including 
VAT & WA) 2870.3 495.7 586.1 350.8 974.3 880.4 2701.2 2791.5 -90.4 -169.1

Contingency (held 
by PPARC) 152
Total Award 3022.3

1 Excluding Working Allowance and VAT

Variance

Total

Spend to end 
September 2006

Latest estimate of future 
requirement (4)

Total 


