
Approved

(excluding 
contingency)

Actual projected Actual 
(2+4)

projected 
(3+4)

Actual  
(2-3)

projected 
(5-1)

(1) (2) (3) 2006/7 2007/8 2008/9 (5) (6)
Birmingham Effort
Cambridge Effort 113.3 48.1 47.4 0.0 40.3 25.3 113.7 113.0 0.7 0.4
ICL Effort 90.4 16.2 16.6 0.0 42.8 31.1 90.1 90.4 -0.4 -0.4
Manchester Effort 64.4 26.6 30.7 0.0 19.8 13.9 60.3 64.4 -4.1 -4.1
RHUL Effort 103.9 28.7 22.6 0.0 48.3 70.4 147.4 141.3 6.1 43.5
UCL Effort 243.3 64.5 90.9 0.0 95.9 56.4 216.8 243.2 -26.4 -26.5
University Sub-
Total1 615.4 184.2 208.2 0.0 247.0 197.1 628.3 652.3 -24.0 13.0
RAL PPD Effort
RAL ED/ID Effort
Equipment1 118.1 8.1 48.0 0.0 80.0 30.0 118.1 158.0 -39.9 0.0
Travel 24.9 6.7 12.2 0.0 10.5 7.6 24.8 30.3 -5.4 -0.1
Consumables 1 19.6 13.9 13.3 0.0 5.7 0.0 19.6 19.0 0.7 0.0
Exceptional1

Total (excluding 
VAT and WA) 778.0 213.0 281.6 0.0 343.2 234.7 790.9 859.6 -68.7 12.9

Working allowance 52.5 0.0 0.0 0.0 -52.5
VAT

Total (including 
VAT & WA) 830.5 213.0 281.6 0.0 343.2 234.7 790.9 859.6 -68.7 -39.6

Contingency (held 
by PPARC) 29.1
Total Award 859.6

1 Excluding Working Allowance and VAT

Variance

WP2

Spend to end March 
2007

Latest estimate of future 
requirement (4)

Total 


